

It is time for another building update: We have made great progress the past two weeks. The new meeting/classrooms and the kitchen/coolers/HVAC/storage rooms are all taking shape. And, we have the makings of a new roof. Notice the beams being placed on the main fellowship hall. The goal is to get the building enclosed so when the weather turns, we are good to go with inside work. The other day, someone asked me about the timing of the parking lot expansion. Because we are using fill from the west side of the construction to save money as we build up the south side expansion, and in order to save damage to the asphalt from the large machinery, the expansion will be the last external work to be completed. We will want to get the large machinery, storage supplies, and other work completed before we finish up the parking lot and south grounds. Stay tuned for the next update.

Jim Curtis
Project Manager











